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Dear Mr. Marek:

Subject: Progress Report for the 103rd and Doty
Closure Plan for May 1991

This letter transmits information and data for the month
of May 1991 on the closure plan for the 103rd and Doty site.

Total amount of sludge delivered to the Doty site in May
1991 was 495 dry tons.

Total precipitation recorded
was 4.5 inches.

for May 1991 at the site

Phase I construction
included the following:

activities and status during May

East slope - Regrading and application of the
first, second, and third (final) lift of clay
cap have been completed.

South slope - Fill and grading have been com-
pleted. Application of the first, second, and
third (final) lift of clay cap has been
completed.

South pond - Excavation, grading and applica-
tion of the first, second, and third (final)
lift of clay cap have been completed.

North pond - Excavation and grading are com-
plete. Application of the first, second, and
third lift of clay has been completed.
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Mr. Ed Marek -2- July 8, 1991

Subject: Progress Report for the 103rd and Doty
Closure Plan for May 1991
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Reinforced concrete pipe along Doty Avenue -
This is complete.

Installation of ductile iron pipe connecting
retention ponds to sewers has been completed.

Road ditches, manholes, and
This is 90 percent complete.

draw-off boxes -

Overall, Phase I construction was approximately 98
percent complete as of the end of May 1991.

Very truly yours

P.E,Cecil
Director
Research and Development
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cc: Chappel (IEPA)

Keller (IEPA)
Rogers (IEPA)
Gould (IEPA)
DiVita
Knight
Murray
Neubauer
Hall
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